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Contract Changes
The effect of Project Changes on the Work Schedule

Since the March 2013 Newsletter, the city has made one modification to the Jefferson Street Div 3A
project. The official contract completion date for the Project is January 7, 2014. The change is to replace a
broken water main under the tracks and for a short way along Concord Turnpike. This change adds no
days to the project and will not affect the Completion date of Phase B.

Concord Turnpike Water Line Change

Thalle Construction Co. has installed a new water main under the Railroad Tracks. The launch pit for the
new water main adjacent to the Percival Island Trail will be backfilled soon. Work will be extended down
the grass strip between Concord Turnpike and the Percival Island Bike Trail to the trail parking area. From
there the water line will be installed across Concord Turnpike where a connection will be made to the
existing water line in the grass between Turnpike and the RR. Minor temporary detours will be needed for
bike and walk ways that are in the active work zones. Most of this work will have no impact to Jefferson
Street and minimal impact to users of the Percival Island Trail. The Trail will be open each day. The pipe
work in Washington Street at Jefferson Street has been completed. Final street pavement repairs and
associated concrete work are scheduled to be done later in conjunction with repairs in Jefferson Street.

A Word of Caution in the Construction Zone

Please continue to remind patrons and visitors of the one-way (west bound only) traffic pattern on the
east end of Jefferson Street and on Horseford Road. The sidewalk along Jefferson Street in front of the
Piedmont Mill Building from Horseford Road to Washington Street is open for pedestrian and bicycle traffic
to get through the Phase B construction to the Percival Island trail.

Phase C look ahead (no changes since last month)
Phase C will occur after Jefferson Street is fully open to traffic. It will involve closure of the western portion
of the parking lot west of the Brewery Building. This phase is scheduled to last one month.

Unplanned Additional Work
All construction activities are subject to discovery of unanticipated conditions. The discovery of

unanticipated conditions could potentially result in additional time in any phase. We will keep you informed
of any unplanned situations as they may arise.

WileylWilson / Project Representative, Dick Whitehead 665-2354
City Project Manager, Greg Blair 455-4141
Thalle Construction Superintendent, Eric Kuehnel 210-2936
City Project Manager, Cheree Taylor 455-4451
CSO Water Quality Manager, James Talian, PE 455-3953
CSO Information Line 485-7246
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